
Delivering Successful Projects
About this site
Glossary
Bibliography
Case Studies
The Nature of Projects
What is a Project?
Description
Why do Projects Fail?
Project Success
Reading: Why do projects fail?
Dealing with Uncertainty
Risk and Quality
Health and safety
Reading: Dealing with Uncertainty
Projects as Problem Solving and Decision Making applications
Diverging and Converging activities
Project Objectives
Time
Cost
Performance
References: Project Objectives
Project Life-cycle
Systems and Process
Reading: Systems and Process
Link with Engineering Design Models
Six Sigma
Waterfall Model
Types of Projects
Feasibility
Reading: Feasibility Projects
Investment-type
Reading: Investment projects
Research Projects
PSO Projects
Reading: PSO Projects
Bids and Tenders
What-How Matrix
Lost in the Fog
Making a Movie
Quest
Painting by Numbers
Reading: Project Types
Reading: Project Life cycle
Programme Management
Reading: Programme Management
Project Portfolios
Reading: What is a Project?
Projects in Organisations
PM vs. Operations
Reading: Projects vs. Operations
PM vs. Technical
Project Environments
Leadership vs. Management
Role of the Project Leader
Role of the Project Manager
Reading: Management and Leadership
Project Manager Career Development
References: Career Development
References: Project Manager Roles
Project Sponsorship
Organisations and work-flow
Organisation Types
Reading: Organisations
Steering committees
Reading: Project Environments
Project Strategy & Governance
Reading: Strategy and Governance
Reading: Projects in Organisations
Diffusion of Innovation
PM in the World
History
Reading: History of PM
Future
Reading: Future of PM
Associations, standards and journals
APM
PMI
Reading: Institutions
Acquiring PM skills
Reading: PM Skills
Professional Responsibility
Reading: Professional Responsibility
Working Effectively with People
Project Teams
Reading: Project Teams
Influencing Others
Power and Influence
Conflict and Negotiation
Reading: Conflict and Negotiation
Dealing with conflict
Reading: Influencing Others
Partnering
Reading: Partnering
Cultural Differences
International Projects
Reading: International Projects
Reading: Culture
Communication
Listening
Written Communication
Writing Reports
Using emails
Reading: Communication
Project Leadership
Leading vs. Managing
Reading: Leading vs. Managing
Leadership Styles
Reading: Project Leadership
Personal Style
Jung Dimensions/Myers Briggs
Reading: Jungian Dimensions
Temperament and Motivation
Reading: Temperament and Motivation
Emotional Intelligence
Reading: Emotional Intelligence
Learning Styles
References: Learning Styles
Thinking Styles
Reading: Thinking Styles
Coaching & Mentoring
References: Coaching & Mentoring
Reading: Personal Styles
Reading: Working with People
Project Delivered
Plan Launched
Project Monitored and Controlled
Data Collected and Information Presented
Contingencies Approved
Risks Managed
Change Requests Reviewed
Resources Proactively Organised
Corrective Action Taken
Project Progress and Performance Evaluated
Quality Status & Standards Approved
Project Schedule Approved
Project Financial Status Approved
Lessons Learnt Captured
Communication Achieved
Review Meeting Complete
Project Closed
Reading:Project Closure
Project Audited
Project Review Report
Reading: Project Audit
Reading: Project Completion
Stakeholders Organised
Planning Initiated
Reading: Project Initiation
Stakeholders Identified
Requirements Identified
Requirements Prioritized
Reading: Project Priorities
Conflicts Identified
Conflicts Resolved
Requirements Agreed
Stakeholders Assessed
Stakeholders Managed
Reading: Stakeholders
Project Scoped and Understood
Project Benefit Agreed
Project Objectives and MoS Documented
SMART
Reading: Objectives
Project Strategy Documented
Reading: Project Strategy
Project Constraints and Assumptions Documented
Project Selection
Reading: Project Selection
SoR agreed and published
Reading: Project Scope
Plan Organised
Quality Assured
Configuration Process Agreed
Reading: Configuration Management
Review Process Designed
Data Availability Identified
Decision Process Agreed
Decision Points Planned
Authorisation
Reading: Decision Making
Information Requirements Designed
Audit Process Agreed
Lessons Learnt Process Designed
Reading: Continuous Improvement
Reading: Project Review
Performance Measures Agreed
Earned Value
Reading: Earned Value
Critical Chain
Reading: Critical Chain
Reading: Measuring Project Performance
Communication Protocols Agreed
Reading: Project Communication
Reading: Planning for Project Control
Project Organised
Reading: Management Structures
Work Organised
All work identified
Activities Identified
Linking Product and Process
Nouns and Verbs
Going for completion
Activity Flowchart Complete
Work Structure Agreed
Reading: Work structures
Work Quantified
Estimates Identified
Procurement Strategy Agreed
Contracts
Reading: Procurement
Progress Measures Identified
Reading: Planning Milestones
Estimate Accuracy Agreed
Reading: Estimates
Risks Planned
Risks Identified
Risks Assessed
Risks Allocated
Risk Action Agreed
Risk Management Planned
Reading: Risk
Resources Planned
Work Allocated
Reading: Resource Planning
Linking Estimates, Risks and Resources
Reading: Linking Estimates, Risks and Resources
Plan Published
Resources Levelled
Reading: Resources Levelled
Schedule Agreed
Critical Path
Reading: Critical Path
Gantt Chart
Reading: Gantt Chart
Reading: Scheduling
Budget Agreed
Reading: Project Budgets
Work Plan Tested
Crashing the Project
Reading: Crashing a Project
Reading: Testing the Plan
Reading: Project Planning